
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/05/2017

ESTIMATE SUMMARY 16:22:57

CONTID: C20817-ALT     ESTIMATE NO: 0009 PROG 2005

PCN: 20817-ALTBID1 COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 90 K-01-C BRIDGE REPLACEMENT PERCENT TIME:

PROJECT NO: FBR090A-007                   

SH 90 K-01-C BRIDGE REPLACEMENT AS DESIGNED

NAME OF ROAD:  

PROJECT COUNTIES: MONTROSE, REGION 5

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,732,597.90 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,781,557.50 NON-PARTICIPATING 439,355.30

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.75

WORK DAYS

WORK DAYS

96.64%

125,431.03

439,355.30

439,355.30

439,355.30

$

$

$

$

0.00

3,607,166.87

3,607,166.87

0.00

3,607,166.87

-56,723.36

0.00

3,550,443.51

0.00

AMOUNT DUE 3,550,443.51 439,355.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 439,355.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

165.5 TIME ALLOW: 200

ORIG TIME ALLOW: 200

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/05/2016

12/05/2016

08/26/2017

10/13/2016

10/27/2016

11/16/2016

12/05/2016
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PCN: 20817-ALTBID1 ESTIMATE RUN 10/05/2017

PROJECT: FBR090A-007                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY COMMON ITEMS 

0005 Clearing and Grubbing 0.500

0.380

201-00001  
 

39,248.000.880

16,948.00

0.880

ACRE

44,600.00000

0010 Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

2,900.001.000

0.00

1.000

L S 

2,900.00000

0015 Removal of Riprap 120.000

0.000

202-00027  
 

3,000.00120.000

0.00

120.000

SY  

25.00000

0020 Removal of Pipe 0.000

1.000

202-00033  
 

1,800.001.000

1,800.00

1.000

EACH

1,800.00000

0025 Removal of Barricade 4.000

0.000

202-00070  
 

1,760.004.000

0.00

4.000

EACH

440.00000

0030 Removal of Delineator 14.000

0.000

202-00090  
 

91.0014.000

0.00

14.000

EACH

6.50000

0035 *Removal of Asphalt Mat 1,618.000

0.000

202-00220  
 

5,986.601,618.000

0.00

1,618.000

SY  

3.70000

0040 *Removal of Asphalt Mat (Planing) 1,708.000

762.000

202-00240  
 

34,580.002,470.000

10,668.00

2,470.000

SY  

14.00000

0045 Removal of Ground Sign 1.000

0.000

202-00810  
 

50.001.000

0.00

1.000

EACH

50.00000

0050 Removal of Impact Attenuator 0.000

14.000

202-00895  
 

3,780.0014.000

3,780.00

14.000

EACH

270.00000

0055 *Removal of Fence 317.000

0.000

202-01000  
 

982.70317.000

0.00

317.000

LF  

3.10000
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PCN: 20817-ALTBID1 ESTIMATE RUN 10/05/2017

PROJECT: FBR090A-007                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY COMMON ITEMS 

0060 *Removal of Guardrail Type 3 324.000

0.000

202-01130  
 

4,536.00324.000

0.00

324.000

LF  

14.00000

0065 *Removal of End Anchorage 0.000

4.000

202-01300  
 

1,280.004.000

1,280.00

4.000

EACH

320.00000

0070 Removal of Detour 0.500

0.500

202-06000  
 

6,100.001.000

3,050.00

1.000

L S 

6,100.00000

0075 Unclassified Excavation (Complete In Place) 1,344.000

260.000

203-00010  
 

22,456.001,604.000

3,640.00

1,604.000

CY  

14.00000

0080 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

0.000

HOUR

110.00000

0085 Backhoe 1.000

0.000

203-01510  
 

190.001.000

0.00

1.000

HOUR

190.00000

0090 Hydraulic Excavator 11.000

0.000

203-01565  
 

2,090.0011.000

0.00

11.000

HOUR

190.00000

0095 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

110.00000

0100 Front End Loader (Rubber Tire) 5.000

14.000

203-01590  
 

2,470.0019.000

1,820.00

19.000

HOUR

130.00000

0105 Combination Loader 21.000

15.000

203-01594  
 

3,204.0036.000

1,335.00

36.000

HOUR

89.00000

0110 Potholing 10.000

4.000

203-01597  
 

4,620.0014.000

1,320.00

14.000

HOUR

330.00000
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PCN: 20817-ALTBID1 ESTIMATE RUN 10/05/2017

PROJECT: FBR090A-007                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY COMMON ITEMS 

0115 Laborer 49.000

8.000

203-02330  
 

2,280.0057.000

320.00

57.000

HOUR

40.00000

0120 Filter Material (Class A) 146.000

0.000

206-00510  
 

8,906.00146.000

0.00

146.000

CY  

61.00000

0125 Topsoil 0.000

1,200.000

207-00205  
 

21,600.001,200.000

21,600.00

1,200.000

CY  

18.00000

0130 *Erosion Log Type 1 (12 Inch) 2,354.000

0.000

208-00002  
 

9,651.402,354.000

0.00

2,354.000

LF  

4.10000

0135 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

1,000.00000

0140 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

3,000.00000

0145 Removal and Disposal of Sediment (Labor) 26.000

0.000

208-00103  
 

832.0026.000

0.00

26.000

HOUR

32.00000

0150 Removal and Disposal of Sediment (Equipment) 18.000

0.000

208-00105  
 

1,980.0018.000

0.00

18.000

HOUR

110.00000

0155 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

190.00000

0160 Erosion Control Management 118.000

5.000

208-00207  
 

5,166.00123.000

210.00

123.000

DAY 

42.00000

0165 Water Control 0.900

0.100

208-00400  
 

29,700.001.000

2,970.00

1.000

L S 

29,700.00000
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PCN: 20817-ALTBID1 ESTIMATE RUN 10/05/2017

PROJECT: FBR090A-007                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY COMMON ITEMS 

0170 *Reset Delineator 0.000

22.000

210-00090  
 

1,848.0022.000

1,848.00

22.000

EACH

84.00000

0175 *Reset Ground Sign 1.000

2.000

210-00810  
 

1,590.003.000

1,060.00

3.000

EACH

530.00000

0180 *Seeding (Native) 0.000

1.700

212-00006  
 

1,496.001.700

1,496.00

1.700

ACRE

880.00000

0185 *Soil Conditioning 0.000

1.700

212-00032  
 

12,580.001.700

12,580.00

1.700

ACRE

7,400.00000

0190 *Mulching (Weed Free Straw) 0.000

1.700

213-00004  
 

2,040.001.700

2,040.00

1.700

ACRE

1,200.00000

0195 *Mulch Tackifier 0.000

220.000

213-00061  
 

1,210.00220.000

1,210.00

220.000

LB  

5.50000

0200 *Brush Layer Cutting 0.000

340.000

214-01010  
 

1,258.00340.000

1,258.00

340.000

EACH

3.70000

0205 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 
Class 

0.000

2,600.000

216-00201  
 

10,400.002,600.000

10,400.00

2,600.000

SY  

4.00000

0210 *Wildlife Biologist 18.500

0.000

240-00000  
 

2,405.0018.500

0.00

18.500

HOUR

130.00000

0215 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

180.00000

0220 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

3.30000
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PCN: 20817-ALTBID1 ESTIMATE RUN 10/05/2017

PROJECT: FBR090A-007                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY COMMON ITEMS 

0225 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

6,300.001.000

0.00

1.000

L S 

6,300.00000

0230 *Monitoring Technician 14.000

0.000

250-00050  
 

1,540.0014.000

0.00

14.000

HOUR

110.00000

0235 *Health and Safety Officer 18.500

0.000

250-00110  
 

3,330.0018.500

0.00

18.500

HOUR

180.00000

0240 *Material Sampling and Delivery 3.000

0.000

250-00120  
 

330.003.000

0.00

3.000

EACH

110.00000

0245 Material Handling (Stockpile) 25.000

25.000

250-00200  
 

2,000.0050.000

1,000.00

50.000

CY  

40.00000

0250 Solid Waste Disposal 25.000

25.000

250-00210  
 

2,100.0050.000

1,050.00

50.000

CY  

42.00000

0255 *Hazardous Waste Disposal 2.500

2.500

250-00220  
 

1,000.005.000

500.00

5.000

CY  

200.00000

0260 Aggregate Base Course (Class 2) 480.280

0.000

304-02000  
 

18,250.64480.280

0.00

480.280

TON 

38.00000

0265 Aggregate Base Course (Class 6) 763.770

0.000

304-06000  
 

29,023.26763.770

0.00

763.770

TON 

38.00000

0270 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

0.000

TON 

100.00000

0275 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 281.000

400.000

403-34741  
 

129,390.00681.000

76,000.00

724.000

TON 

190.00000
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PCN: 20817-ALTBID1 ESTIMATE RUN 10/05/2017

PROJECT: FBR090A-007                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY COMMON ITEMS 

0280 *Emulsified Asphalt (Slow-Setting) 0.000

8.000

411-10255  
 

264.008.000

264.00

15.000

GAL 

33.00000

0285 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

0.000

CY  

260.00000

0290 Riprap (24 Inch) 1,675.000

260.000

506-00224  
 

251,550.001,935.000

33,800.00

1,935.000

CY  

130.00000

0295 *Guardrail Type 3 (6-3 Post Spacing) (31 Inch M GS) 0.000

151.000

606-00301  
 

5,889.00151.000

5,889.00

151.000

LF  

39.00000

0300 *Transition Type 3G (31 Inch MGS) 0.000

4.000

606-01370  
 

8,400.004.000

8,400.00

4.000

EACH

2,100.00000

0305 *Transition Type 3J (31 Inch MGS) 0.000

1.000

606-01385  
 

2,800.001.000

2,800.00

1.000

EACH

2,800.00000

0310 *End Anchorage Type 3K (31 Inch MGS) 0.000

1.000

606-01390  
 

1,800.001.000

1,800.00

1.000

EACH

1,800.00000

0315 *End Anchorage (Flared) (31 Inch MGS) 0.000

3.000

606-02005  
 

7,800.003.000

7,800.00

3.000

EACH

2,600.00000

0320 *End Post 0.000

1.000

607-00005  
 

360.001.000

360.00

1.000

EACH

360.00000

0325 *Corner and Line Brace Post 0.000

5.000

607-00010  
 

2,150.005.000

2,150.00

5.000

EACH

430.00000

0330 *Fence Barbed Wire with Metal Posts 0.000

594.000

607-01000  
 

2,494.80594.000

2,494.80

594.000

LF  

4.20000
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PCN: 20817-ALTBID1 ESTIMATE RUN 10/05/2017

PROJECT: FBR090A-007                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY COMMON ITEMS 

0335 *Fence (Plastic) 75.000

0.000

607-11525  
 

825.0075.000

0.00

75.000

LF  

11.00000

0340 *16 Foot Gate 0.000

4.000

607-60116  
 

1,760.004.000

1,760.00

4.000

EACH

440.00000

0345 Curb Type 6 (Section M) 10.000

0.000

609-60011  
 

100.0010.000

0.00

10.000

LF  

10.00000

0350 *Sign Panel (Class I) 0.000

14.000

614-00011  
 

784.0014.000

784.00

14.000

SF  

56.00000

0355 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 0.000

2.000

614-01503  
 

1,000.002.000

1,000.00

2.000

EACH

500.00000

0360 *Construction Surveying 0.700

0.200

625-00000  
 

22,500.000.900

5,000.00

1.000

L S 

25,000.00000

0365 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

140.00000

0370 *Mobilization 0.922

0.000

626-00000  
 

341,140.000.922

0.00

1.000

L S 

370,000.00000

0375 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

0.000

GAL 

89.00000

0380 *Pavement Marking Paint (High Build) 25.000

0.000

627-00013  
 

3,000.0025.000

0.00

25.000

GAL 

120.00000

0385 *Flagging 1,309.000

263.750

630-00000  
 

34,600.501,572.750

5,802.50

1,572.750

HOUR

22.00000
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PCN: 20817-ALTBID1 ESTIMATE RUN 10/05/2017

PROJECT: FBR090A-007                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY COMMON ITEMS 

0390 *Traffic Control Inspection 3.000

0.000

630-00007  
 

1,050.003.000

0.00

3.000

DAY 

350.00000

0395 *Traffic Control Management 48.000

19.000

630-00012  
 

31,490.0067.000

8,930.00

67.000

DAY 

470.00000

0400 *Construction Traffic Sign (Panel Size A) 17.100

0.000

630-80341  
 

2,223.0017.100

0.00

19.000

EACH

130.00000

0405 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

5.50000

0410 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

41.00000

0415 *Traffic Cone 27.000

0.000

630-80380  
 

29.7027.000

0.00

30.000

EACH

1.10000

0420 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

10.00000

0425 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

70,000.000

F A 

1.00000

0430 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0435 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

4,500.000

F A 

1.00000

0440 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

700.000

F A 

1.00000
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PCN: 20817-ALTBID1 ESTIMATE RUN 10/05/2017

PROJECT: FBR090A-007                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY COMMON ITEMS 

0445 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0450 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

800.000

F A 

1.00000

0455 F/A (Drilling Holes to Facilitate Pile Driving) 28,369.000

-28,369.000

700-70035  
 

0.000.000

-28,369.00

0.000

F A 

1.00000

0460 F/A Adjust (Relocating Lander's and Pennington' s 
Waterline)

10,690.270

0.000

700-70060  
 

10,690.2710,690.270

0.00

15,000.000

F A 

1.00000

0465 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,184,030.87241,848.301,304,351.90CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0470 Removal of Structure (Special) 0.000

1.000

202-00003  
 

22,800.001.000

22,800.00

1.000

L S 

22,800.00000

0475 Removal of Bridge 0.900

0.100

202-00400  
 

395,000.001.000

39,500.00

1.000

EACH

395,000.00000

0480 Removal of Bridge (Special) 0.000

1.000

202-00401  
 

74,600.001.000

74,600.00

1.000

EACH

74,600.00000

0485 Structure Excavation 0.000

388.000

206-00000  
 

8,148.00388.000

8,148.00

388.000

CY  

21.00000

0490 Structure Excavation 1,078.000

0.000

206-00000  
 

22,638.001,078.000

0.00

1,078.000

CY  

21.00000
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PCN: 20817-ALTBID1 ESTIMATE RUN 10/05/2017

PROJECT: FBR090A-007                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:57

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0495 *Structure Backfill (Class 1) 804.000

0.000

206-00100  
 

65,124.00804.000

0.00

804.000

CY  

81.00000

0500 Structure Backfill (Class 2) 0.000

60.000

206-00200  
 

1,920.0060.000

1,920.00

60.000

CY  

32.00000

0505 Mechanical Reinforcement of Soil 804.000

0.000

206-00360  
 

8,040.00804.000

0.00

804.000

CY  

10.00000

0510 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 43.000

43.000

403-34741  
 

16,340.0086.000

8,170.00

86.000

TON 

190.00000

0515 *Geotextile (Crack Reduction) (High Density) 248.000

0.000

420-00510  
 

5,208.00248.000

0.00

248.000

SY  

21.00000

0520 Steel Sheet Piling (Type II) 8,359.000

0.000

501-00200  
 

384,514.008,359.000

0.00

8,359.000

SF  

46.00000

0520 MATERIAL ALLOWANCE Steel Sheet Piling (Type II) 0.000

0.000

0.000.000

0.00SF  

24.30000

0525 *Drilling Hole to Facilitate Pile Driving 110.000

0.000

502-00100  
 

16,500.00110.000

0.00

110.000

LF  

150.00000

0530 Pile Tip 16.000

0.000

502-00460  
 

2,560.0016.000

0.00

16.000

EACH

160.00000

0530 MATERIAL ALLOWANCE Pile Tip 0.000

0.000

0.000.000

0.00EACH

80.00000

0530 MATERIAL ALLOWANCE Pile Tip 0.000

0.000

0.000.000

0.00EACH

80.00000
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NO.
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NO.
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UNIT PRICE

PREV QTY/
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PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURES 

0530 MATERIAL ALLOWANCE Pile Tip 0.000

0.000

0.000.000

0.00EACH

80.00000

0530 MATERIAL ALLOWANCE Pile Tip 0.000

0.000

0.000.000

0.00EACH

80.00000

0530 MATERIAL ALLOWANCE Pile Tip 0.000

0.000

0.000.000

0.00EACH

80.00000

0535 Steel Piling (HP 14x89) 1,425.000

0.000

502-11489  
 

116,850.001,425.000

0.00

1,425.000

LF  

82.00000

0535 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000

0.000

0.000.000

0.00LF  

36.50000

0540 *Paint Existing Structure (Special) 140.000

0.000

509-90002  
 

64,400.00140.000

0.00

140.000

GAL 

460.00000

0545 Bearing Device (Type I) 8.000

0.000

512-00101  
 

3,520.008.000

0.00

8.000

EACH

440.00000

0550 *Waterproofing (Membrane) 524.000

0.000

515-00120  
 

14,672.00524.000

0.00

524.000

SY  

28.00000

0555 *Concrete Sealer (Calcium Nitrite) 104.000

0.000

515-00410  
 

2,080.00104.000

0.00

104.000

SY  

20.00000

0560 *Precast Concrete Curtain Wall (Precast Curtain  Wall) 4.000

0.000

601-22000  
 

85,200.004.000

0.00

4.000

EACH

21,300.00000

0560 MATERIAL ALLOWANCE Precast Concrete Curtain Wal l 0.000

0.000

0.000.000

0.00EACH

7,169.84000
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0565 Precast Concrete Abutment Cap 2.000

0.000

601-27000  
 

244,400.002.000

0.00

2.000

EACH

122,200.00000

0565 MATERIAL ALLOWANCE Precast Concrete Abutment Ca p 0.000

0.000

0.000.000

0.00EACH

31,539.97000

0570 *Precast Concrete End Diaphragm Precast Concret e End 
Diaphragm

2.000

0.000

601-28000  
 

150,800.002.000

0.00

2.000

EACH

75,400.00000

0570 MATERIAL ALLOWANCE Precast Conc End Diaphragm 0.000

0.000

0.000.000

0.00EACH

23,177.12000

0575 Bridge Rail Type 10M 262.000

0.000

606-11030  
 

57,640.00262.000

0.00

262.000

LF  

220.00000

0575 MATERIAL ALLOWANCE Bridge Raily Type 10M 0.000

0.000

0.000.000

0.00LF  

85.10000

0580 2 Inch Electrical Conduit 528.000

0.000

613-00200  
 

5,808.00528.000

0.00

538.000

LF  

11.00000

0585 *Prestressed Concrete I (BT72) 518.000

0.000

618-00172  
 

227,920.00518.000

0.00

518.000

LF  

440.00000

0585 MATERIAL ALLOWANCE Prestressed Concrete I (BT72 ) 0.000

0.000

0.000.000

0.00LF  

197.41000

0585 MATERIAL ALLOWANCE Prestressed Concrete I (BT72 ) 0.000

0.000

0.000.000

0.00LF  

197.41000

0590 *Precast Concrete Deck Panel with Post-tensioni ng (8.5 
Inch) (8.5 inch Post-Tensioning)

5,109.000

0.000

618-11000  
 

332,085.005,109.000

0.00

5,109.000

SF  

65.00000
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0590 MATERIAL ALLOWANCE Precast Conc Deck Panels 0.000

0.000

0.000.000

0.00SF  

26.47000

0610 Added Item (Dollar)/ Acceleration Compensation 0.000

0.000

900-00006  
 

0.000.000

0.00

5,000.000

DOL 

1.00000

0615 Added Item (Lump Sum)/ Crane Relocation 0.000

1.000

900-00014  
 

14,000.001.000

14,000.00

1.000

L S 

14,000.00000

0620 Added Item (Dollar)/ Pile Driving Analysis (PDA ) 
Monitoring

0.000

28,369.000

900-00006  
 

28,369.0028,369.000

28,369.00

28,369.000

DOL 

1.00000

CAT 2,371,136.00197,507.002,376,246.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0595 Field Office (Class 2) 1.000

0.000

620-00002  
 

50,000.001.000

0.00

1.000

EACH

50,000.00000

0600 Field Laboratory (Class 1) 0.000

0.000

620-00011  
 

0.000.000

0.00

0.000

EACH

25,000.00000

0605 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 52,000.000.0052,000.00CURRENT AMT0400 $ $ $

$ 3,607,166.87439,355.30$3,732,597.90$CURRENT AMTPROJECT TOTAL


